

July 2018 Monthly Project Status Report

Project Name:	Stormwater Master Plan Class Environmental Assessment
Branch:	Public Works
Project Manager:	Lucas Kelly, Manager of Capital Infrastructure
Target Completion Date:	March 29, 2019

Project Description

Plan to address existing stormwater system deficiencies and future infrastructure needs as a result of anticipated community growth within the Brighton Urban Area.

Work Completed This Month

- Bathymetric survey and analysis of sediment accumulation and capacity compliance of ponds.
- Storm sewer model and capacity analysis.
- Continued baseline characterization of study area.
- Drafting stormwater funding strategies

Work Planned Next Month

- Finalizing funding strategies for implementing the Stormwater Master Plan.
- Writing Draft Stormwater Master Plan and start developing support maps
- Developing materials for Public Information Centre.

Issues

None.

Milestones (i.e., critical dates to measure progress)

Milestone	Scheduled Date	Actual Date
Kickoff Meeting	April 3, 2018	April 3, 2018
Complete Data Collection & Review of Background Information	June 1, 2018	July 10, 2018
Storm Sewer Model Development & Capacity Analysis	July 31, 2018	July 31, 2018
Assessment of Stormwater Retention Ponds	July 31, 2018	July 31, 2018
Public Information Centre Meeting	September 5, 2018	
Draft SMP for Municipal and LTC Review	October 1, 2018	
Final Draft SMP Available for Public Comment	December 1 to 31, 2018	
Final SMP Presented to Council	February 18, 2019	
Final SMP	March 29, 2019	

Monthly Cost Variance explanation

Is project within budget? **Yes**

Monthly Schedule Variance Explanation

Is project on schedule? **Yes**

Additional Notes or Comments on Project Status

None.

Response to Comments and Questions from Stakeholders and Indigenous Communities

Project updates will be available through the project website (<https://www.brighton.ca/en/municipal-services/storm-water-masterplan.aspx>). We are interested in information from stakeholders regarding stormwater management issues in the Brighton Urban Area and will follow up with specific stakeholders as required. We have received comments from stakeholders regarding the following:

- When and where will monthly status reports be made available? *Response: Monthly status reports will be posted to the project webpage (linked above) after they are presented to and discussed with Council.*
- The Department of Fisheries and Oceans responded to the Notice of Commencement by sharing the Management Plans for federal Species at Risk to be considered in the Stormwater Master Plan.