

## September 2018 Monthly Project Status Report

<b>Project Name:</b>	Stormwater Master Plan Class Environmental Assessment
<b>Branch:</b>	Public Works
<b>Project Manager:</b>	Lucas Kelly, Manager of Capital Infrastructure
<b>Target Completion Date:</b>	March 29, 2019

### Project Description

Plan to address existing stormwater system deficiencies and future infrastructure needs as a result of anticipated community growth within the Brighton Urban Area.

### Work Completed This Month

- Held the Public Information Centre and collected comments on the materials presented.
- Drafted the stormwater funding strategies.
- Continued writing the Draft Stormwater Master Plan.

### Work Planned Next Month

- Finalize Draft Stormwater Master Plan for Municipal, LTC, and County Review.

### Issues

None.

### Milestones (i.e., critical dates to measure progress)

Milestone	Scheduled Date	Actual Date
Kickoff Meeting	April 3, 2018	April 3, 2018
Complete Data Collection & Review of Background Information	June 1, 2018	July 10, 2018
Storm Sewer Model Development & Capacity Analysis	July 31, 2018	July 31, 2018
Assessment of Stormwater Retention Ponds	July 31, 2018	July 31, 2018
Public Information Centre Meeting	September 5, 2018	September 13, 2018
Draft SMP for Municipal and LTC Review	October 1, 2018	
Final Draft SMP Available for Public Comment	December 1 to 31, 2018	
Final SMP Presented to Council	February 18, 2019	
Final SMP	March 29, 2019	

### Monthly Cost Variance explanation

Is project within budget? **Yes**

### Monthly Schedule Variance Explanation

Is project on schedule? **Yes**

### Additional Notes or Comments on Project Status

None.

### Response to Comments and Questions from Stakeholders and Indigenous Communities

Project updates will be available through the project website (<https://www.brighton.ca/en/municipal-services/storm-water-masterplan.aspx>). We are interested in information from stakeholders regarding stormwater management issues in the Brighton Urban Area and will follow up with specific stakeholders as required. We received comments regarding the materials presented at the Public Information Centre which we are summarizing and responding to in the Draft Stormwater Master Plan.