

August 2018 Monthly Project Status Report

Project Name:	Stormwater Master Plan Class Environmental Assessment
Branch:	Public Works
Project Manager:	Lucas Kelly, Manager of Capital Infrastructure
Target Completion Date:	March 29, 2019

Project Description

Plan to address existing stormwater system deficiencies and future infrastructure needs as a result of anticipated community growth within the Brighton Urban Area.

Work Completed This Month

- Published and distributed the Notice of Public Information Centre.
- Developed materials for the Public Information Centre.
- Continued drafting stormwater funding strategies.
- Continued writing the Draft Stormwater Master Plan.

Work Planned Next Month

- Gather input at Public Information Centre.
- Incorporate CCTV findings into plan.
- Finalize Draft Stormwater Master Plan for Municipal and LTC Review.

Issues

None.

Milestones (i.e., critical dates to measure progress)

Milestone	Scheduled Date	Actual Date
Kickoff Meeting	April 3, 2018	April 3, 2018
Complete Data Collection & Review of Background Information	June 1, 2018	July 10, 2018
Storm Sewer Model Development & Capacity Analysis	July 31, 2018	July 31, 2018
Assessment of Stormwater Retention Ponds	July 31, 2018	July 31, 2018
Public Information Centre Meeting	September 5, 2018	
Draft SMP for Municipal and LTC Review	October 1, 2018	
Final Draft SMP Available for Public Comment	December 1 to 31, 2018	
Final SMP Presented to Council	February 18, 2019	
Final SMP	March 29, 2019	

Monthly Cost Variance explanation

Is project within budget? **Yes**

Monthly Schedule Variance Explanation

Is project on schedule? **Yes**

Additional Notes or Comments on Project Status

None.

Response to Comments and Questions from Stakeholders and Indigenous Communities

Project updates will be available through the project website (<https://www.brighton.ca/en/municipal-services/storm-water-masterplan.aspx>). We are interested in information from stakeholders regarding stormwater management issues in the Brighton Urban Area and will follow up with specific stakeholders as required. We have received comments from stakeholders regarding the following:

- When and where will monthly status reports be made available? *Response: Monthly status reports will be posted to the project webpage (linked above) after they are presented to and discussed with Council.*
- Will there be a timeline for implementing the Stormwater Master Plan? *Response: Yes, the plan will include a timeline.*
- Concerns regarding sediment from storm sewers emptying into the Bay and implications for water quality and dredging frequency along docks. *Response: The Stormwater Master Plan will include municipal projects and maintenance to improve the quality of stormwater as well as standards for land development to prevent sediment from getting into the storm sewer system.*